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Abstract
The aims of this research are to study the cause of error on design information in construction site,
by examining the attitude of the persons involved in the construction industry regarding the
preventive measures associated with the problems. The survey was conducted using the researcher’s
questionnaire. And in-depth interview was used for determining the preventive actions of the

problems. The sample groups of this research were civil engineers with at least 10 years experience.

The result of this study indicates that most of the errors found in construction occurred in two
stages : 1) from the owner to the designer and 2) among the contractor’s team members. In addition
this study also examines the causes of these errors in Drawings, Specification, Design Calculation,
Bill of Quantities, Soil Investigation Report, Shop Drawings from both, designers/supervisors and
contractors. In general the two parties agree on most of tﬁe causes. However, there are some
disagreements on the designer less knowledge about Concept of Modular Construction, unforseen
event, lack of reviewing the drawings and details, the clauses in specification was not modern, the
specification writer get commission from the supplier, soil contour was wrong and the shop drawing

designer was less experience.





