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A large pre-stress continuous box girder bridge consists of two separate parts, ten spans 
deck and eight spans deck.  The bridge was subjected to multiple airstrikes, which 
caused several damages.  The most serious are the complete destruction of four 
conductive spans in the ten spans deck, the movement of the remaining six spans 
longitudinally by about 1.25 m and transversely by about 0.1 m.  Local damages 
occurred in other parts of the deck structure and minor damages in the piers and 
abutments.  The deck structures were constructed by incremental launching method 
(ILM).  Rehabilitation of the bridge included repair of the local damages, lifting and re-
instatement the six spans, which weighs about 9,000 tons, to its original position, the 
constructing and launching of new box girder to substitute for missing spans, and 
finally connecting old and new spans effectively.  This paper introduces briefly the re-
instatement of the six spans, connection details between the old new structures, then 
assessing the efficiency of connection by analysis and load testing the connecting span. 

Keywords:  BS5400, Reinstating structure, Fayhaa bridge, Connection, Deflection, 
Bridge load test. 

 

 

1 INTRODUCTION 

Al Fayha’a bridge connects east and west banks of Shat Al-Arab river at Al Basrah city in Iraq.  

Its super structure consists of two structures separated by expansion joint at pier P(2-1).  Each 

structure is continuous single cell pre-stressed box girder.  The outside dimensions of the box are 

7 m wide at the bottom, 10.4 m wide the top, and 3.55 m total height.  The east part is ten span 

with total length of 430.15 m as shown in Figure 1.  While the west part is eight span with total 

length of 330.75 m.  It was constructed in the mid-seventies of the last century using incremental 

launching method (ILM).  The bridge was built by the German company Polansky and Zolner 

using their post tensioning (PT) system, which consists of bonded cables made of 40 mm
2
 oval 

wires grade ST 1420/1570.  The longitudinal PT are PZ A100 (33 wires) with effective force of 

1180 kN.  While the transverse PT are PZ A40 (12 wires) with effective force of 393 kN.  The 

concrete used is “Beton 35” with 28 days cylinder compressive strength of 35 MPa.  The number 

of longitudinal cables are 26 in the top flange and 10 in the bottom flange for the bridge length.  

The bridge attacked numerous times during the gulf war.  The most serious damages occurred 

in the east part, where the three eastern spans (S8 to S10) were completely destroyed and span 

(S7) was completely cut near pier P(2-8).  The remaining part of the span acted as cantilever, 

failed at P(2-7), deflected and pulled the six spans behind it a distance of about 1.25 m.  The first 

span dropped from the bearings and the end diaphragm leaned on pier P(2-1).  The six spans are 

supported on piers P(2-2) to P(2-6) and temporary supports near P(2-1) and P(2-7). 
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Figure 1.  Plan of the Bridge. 

 

2 REPAIR WORK 

Repair work includes the following: 

 Repair of the local damages in the deck structure. 

 Lift and reinstate the six spans to their original position. 

 Construction replacement for the four spans and connects them with remaining six spans. 

The contractor, who was entrusted the job, proposed the following: 

 To construct the four new spans, (ILM) starting from east abutment is used.  Double steel 

plate girder launching nose about 30.72m is connected to the face of first increment using 

50mm diameter pre-stressing bars grade 1030 MPa. 

The following materials for construction are used: 

 Concrete with 28 days’ cylinder compressive strength of 40 MPa is used. 

 Freyssinet system C&B strand cables TISS with steel grade S1640/1860 are used. 

 Internal prestressing made of bonded strands in steal strip sheath. 

 External pre-stressing made of individually greased and sheathed strands in external duct 

which is injected with cement before tensioning. 

 Re-Charge of existing PT cables. 

 Top pre-stressing tendons at pier P(2-7) used are 8-19T15S with total area of  

(22,800 mm
2
), while at piers P(2-8) and P(2-9), 12-(19T15S) are used. 

 The first increment is projected into span (6) by about 3.62 m, and away from clear cut 

end of old structure by about 2 m; cast in situ segment is used to connect two structures. 

 
3 REINSTATING REMAINING PART OF THE BRIDGE: 

Two pairs of 500 ton capacity hydraulic jacks were provided at piers P(2-2) to P(2-6) and on one 

pair at temporary supports near P(2-1) and P(2-7), for vertical lifting.  These jacks are supported 

on secondary steel chairs, which in turn supported on main steel chairs with very low friction pad 

separating the two chairs.  Flat jacks were installed between the two chairs to cause transverse 

movement of the deck, after transferring the load of the six spans to the vertical jacks.  After 

correcting the alignment of the six spans, the spans were lifted to their design level.  Then the old 

bearings were replaced by new ones, which were designed to allow longitudinal sliding.  The 

longitudinal movement of the six spans was achieved by using prestressing jacks for which 

special steel structures designed to be fixed to the two stiff diaphragms of the east and west 
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bridges.  The jacks` reaction was on the west diaphragm and the pull force acted on the east 

diaphragm, moved the six spans toward the west until reaching their final location. 

 

4 CONNECTION OF THE TWO STRUCTURES: 

Although span six did not show signs that the pre-stressing tendons loosing bond with the 

surrounding concrete of the box section, special steel anchors (shown in Figure 5) were used to 

anchor the ends of the tendons near P(2-7).  The connection of the two structures is as follows: 

 The 2 m long segment casted between the two structures.  Two blisters were casted with 

the bottom slab, to anchor one end of two 19T15S bottom tendons, where the other ends 

were anchored at newly constructed blisters against the diaphragm at P(2-6). 

 A special reaction frame was casted 10.82 m from P(2-7) inside the old structure against 

two already existing blisters on the webs of the old structure.  This was used to anchor 

four prestressing bars near top of the box girder, then two rows of 4-19T15S tendons, one 

near each web.  Each bar was stressed to about 1,500 kN, each of the upper two tendons 

was stressed to 3,700 kN, while each of the lower two tendons was stressed to 2,650 kN.  

The other ends of the bars and tendons were anchored at the diaphragm at P(2-7). 

 For bottom external pre-stressing, two 19T15S tendons were provided to supply about 

7,500 kN pre-stressing force.  These tendons improved the resistances to positive 

moments occur in the middle region of span six and induce required stresses in the 

interface between the connecting segment and the old structure.  To carry this out, six 

pre-stressing bars (3 on each on side), which were used to connect the bottom of the 

launching nose were, extended and anchored on the opposite face of the blisters used for 

the bottom pre-stressing tendons.  The six bars induced a compressive force of about 

9,000 kN to the bottom region of the east interface between the connecting segment and 

the new structure.  The above system of pre stressing resulted in the following stress 

pattern: 

o At east interface, the top fiber stress is, σt =1.85 MPa. and the bottom fiber stress 

is, σb =5.02 MPa. 

o At west interface, the top fiber stress is σt = 1.83 MPa. and the bottom fiber stress 

is, σb = 4.72 MPa, all stresses are compressive stresses. 

 The external pre-stressing used to connect the old and new structures cannot restore the 

full continuity of the original structure.  Therefore, computer analysis was conducted for 

different rigidity conditions of the interface sections (fully rigid, completely hinge, and in 

between conditions were modeled).  The deflections due to dead load of the deck 

structure at the interfaces were determined and compared with the actually measured 

deflections after the connection was completed and the jacks at temporary support near 

P(2-7) were removed.  The degree of rigidity which resulted with deflections at the two 

interface sections closest to those actually measured was adopted and used in the analysis 

of the deck under the effect of live load which was used in the load test. 

 

5 LOAD TEST5.1    Loads and Loads Arrangement: 

The carriageway width of the bridge is 15 m wide.  According to BS5400 P2, four notional lanes 

should be considered.  Two notional lanes shall be loaded by HA-load load of 26.4 kN/m for a 

loaded length of 40 m in addition to 120 kN knife edge load while the rest shall be loaded with 
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(1/3) HA load.  Therefore, an estimated live load of 412 kN shall be applied.  Using 12-350 kN 

trucks, the total load is 4,200kN.  The application of load is done through three stages, where four 

trucks are added in each stage. 

 

5.2    Deflection Measurements and Evaluation:    

The following arrangements were taken: 

 During load test, the deflection was measured at five points (mid-span, 11, 22 m to the 

west and east of mid-span). 

 The locations of parking of the twelve trucks were marked on the road surface for exact 

positioning of the trucks during the load test.  Then, the trucks were moved to their 

designated locations, at three stages and deflection measurements were taken by two 

surveying crews operating from platforms at piers P(2-6) and P(2-7).  Readings were 

recorded after the deck structure was stabilized under each load increment. 

 Finally, the trucks were moved outside the bridge in reversed order by three stages.  The 

deflection measurements were taken after the deck structure was stabilized after each 

stage of unloading.  The average values of the two sets of readings were calculated. 

 

5.3    Results and Conclusions: 

The maximum average recorded deflection at mid-span is about 6mm which represents about 

(1/7800) of the span length.  Graphs of measured and calculated deflections at mid-span and at 

11m on each side of the mid-span are plotted against loading, shown in Figure 10.  In all these 

drawings, the graphs of measured deflections show almost a complete recovery of deflection after 

removal of loading with trivial residual.  The comparison between the measured and theoretical 

deflections reflects the following: 

 The recovery of deflection after removal of the applied load means that the deck structure 

was acting in the elastic range of the material (elastic behavior). 

 The measured maximum deflections of girders are close to the theoretical values for the 

same loading conditions.  This can be attributed to that the modeling of the deck structure 

reflects its actual conditions.   

 In the measured deflections, East point, which is located within the new structure near 

pier P(2-7), shows smaller deflection than symmetrical point near pier P(2-6).  The 

reason for this is that the end sections of the new structure has much higher rigidity than 

the rest of the box girder sections due to the increase of the webs thickness to 

accommodate the launching nose anchor bolts.      

 In conclusion, the connection between old and new structures is efficient in properly 

transferring the loads between the two structures.  
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Figure 2.  Damages of bridge. 

 
 

Figure 3.  Reinstating original structure. 

 
 

Figure 4.  Reinstating original structure. 

 

 
 

Figure 5.  Anchoring old tendons. 

 

 
 

Figure 6.  New spans & Launching nose. 

 

 
 

Figure 7.  Inside end of new structure. 

 

 
 

Figure 8.  Bridge after connecting both structures. 

 

 

 

 

 
 

Figure 9.  Load Test. 

 

 

 

 



Pellicer, E., Adam, J. M., Yepes, V., Singh, A., and Yazdani, S. (eds.) 

6 

 
(a) 

 
(b) 

 
(c) 

 

Figure 10.  Load-deflection (a) at midspan (b) 11 m west of midspan (c) 11 m east of midspan. 
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