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บทคัดยอ 
 

งานวิจยัเลมนีมี้วัตถุประสงคเพื่อศึกษาถึงปจจัยท่ีมีผลตอคุณภาพในโครงการกอสรางเข่ือนและอาคาร
ประกอบในข้ันตอนการออกแบบ โดยใชวิธีการเก็บขอมูลในรูปของแบบสอบถาม เฉพาะกลุมผูท่ี
เกี่ยวของกับโครงการกอสรางเข่ือน ประกอบดวยผูรับเหมากอสราง, เจาของงาน ผูออกแบบและผู
ควบคุมงาน เพื่อวิเคราะหผลกระทบจากเหตุการณตางๆ และระดับความถ่ีของการเกิดเหตุการณ ท่ีมี
ผลตอการอกแบบและการกอสราง ต้ังแตชวงการเก็บขอมูลหนาสนามเพ่ือการออกแบบ ดาน
ธรณีวิทยา, วสัดุกอสราง, อุทกวิทยาและสภาพภูมิอากาศ และการสํารวจสภาพภูมิประเทศ ตลอดท้ัง
ผลกระทบถึงชวงระหวางการออกแบบ และผลกระทบจากผลผลิตจากงานออกแบบถึงชวงระหวาง
การกอสราง 

 
ผลการวิจัยได วิเคราะหผลจากระดับผลกระทบและความถ่ีตามหลักสถิติของปจจัยตางๆท่ีศึกษา โดย
คัดเลือกปจจยัท่ีมีระดับผลกระทบรุนแรง พิจารณารวมกบัความคิดเหน็ท่ีสอดคลองกันของกลุมขอมูล
ท้ังสามฝาย แสดงใหเห็นถึงปจจัยตางๆในแตละข้ันตอนท่ีสําคัญซ่ึงสงผลกระทบตอคุณภาพโครงการ
ท้ังตองานออกแบบและการกอสราง ต้ังแตชวงระหวางการเก็บขอมูลหนาสนามเพ่ือการออกแบบ ชวง
ระวางออกแบบ และชวงระหวางกอสราง เพื่อเปนแนวทางในการระวังและปองกันตอไป 
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Abstract 
 

The research aims to study significant factors affecting performance and quality of dam and related 
building construction projects in designing phases. The questionnaire survey was developed to 
investigate factors and events including their frequency occurrences which may impact the design 
and construction phases. The samples were the construction project stakeholders. The process starts 
from collecting data from the site including geological, hydrological, meteorological environments, 
the topographic survey and the material construction for the construction design information. The 
impact occurrences within the design phases and the effects from the design on the construction 
phases are also considered in the study. 
 
This research studies the significant factors affecting the performance quality of dam construction 
project in design and construction phase using statistic analysis. The parameters for this study are the 
level and occurrence frequency of factors effected performance quality of project in all phase of the 
life cycle of the project starting from the field data collection supporting the design in preliminary 
design stage detail design stage and construction stages. Three stakeholders are interviewed, the 
result of analysis indicated that all the significant factors are affected the performance quality of the 
dam project both the level and occurrence frequency in all phase of the life cycle of the project. The 
further study is recommended for performance quality improvement of the dam project. 
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